

**JAC Steel Waste Treatment Complex, Qasam Industrijali, Marsa**

Implementation timelines for the measures for implementation listed in the Fire Risk Assessment Report  
prepared by Ing Andre Muscat of SHIELD Consultants Ltd

<b>Item</b>	<b>Measure</b>	<b>Status</b>
0.3	Increasing space separation between stacks	Within three months
	Moving waste more frequently	Within three months
1.2	Storage of Flammable Liquids	IMPLEMENTED ON SITE
1.3	Oil Contaminated Materials	
1.4	Training and Drills	Within the next three months
2.1	Heat Alarms	IMPLEMENTED ON SITE
2.2	Manual Call Points	
3.1	Fire Hose Reels	
3.2	Fire Extinguishers	
3.3	Automatic Fire Fighting	
3.4.1	Fixed Pillar Monitors	Refer to Gantt Chart by Ing Andre Muscat
3.4.2	Portable Floor Monitors	
3.5	Water Reservoir	IMPLEMENTED ON SITE
3.6	Fire Pump	
3.7	Pillar Hydrants	Refer to Gantt Chart by Ing Andre Muscat
3.8	Delivery Hoses	
4	Fire Engine	IMPLEMENTED ON SITE
5	Access for Fire Services (onto Triq Garibaldi)	Waiting for direction from INDIS

JAC Steel Ltd.

Implementation Plan for the Firefighting system as described in FIRE RISK ASSESSMENT update 130323

Gantt chart

	2023												2024	
	Feb.	March	April	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	
1 Request of quotations	3 months													
2 Supply of Equipment	* 5 months													
3 Installation	2 months													
4 Construction of pumproom	2 months													
5 Commissioning and certification	2 months													
6 Open of access to Trlg Garibaldi	* waiting for directions from INDIS													

\* delivery and supply of equipment is dependent of supply and shipping

