


## Decommissioning/Dismantling/Demolishing phases of Marsa Power Station (MPS)

2014			2015												2016												2017												2018											
10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12



**MPS1 - Boilers 3 & 4, turbines, generators**

**MPS2 - Boilers 5 & 6, turbines, generators**

**MPS3 - Boilers 7, steam turbine, generator**

**MPS4 - Boilers 8, steam turbine, generator**

**MPS5 - Gas turbine 9, storage tank, and generator**

**Note: (i) Each Phase entails the decommissioning, dismantling and demolishing of the respective structures and equipment.**

**(ii) This Program of Works is flexible and may be updated according to the Method Statement and Program of Works submitted by the successful bidder in coordination with the Competent Authorities**

**Document Name: MPS/POW/001 - Proposed Program of Works for the Decommissioning/Dismantling/Demolishing Phases of Marsa Power Station**

**Revision Number: 1**

**Revision Date: 15/12/2014**